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FED. ROAD DIST. M0, ILLINOIS| FED. AID PROJECT

* (1516.1, 1717, & 1818) R-4 6230

ID | Task Name .

1 |PUBLIC NOTIFICATION (2 weeks)

2 |traffic control and protection

3 | pavement marking removal (pre-stage)
4 | temporary pvmt markings (pre-stage)
5 |temporary concrete barrier (pre-stage)
6 |curb & gutter removal

7 |concrete barrier removal

8 | pavement removal

9 |paved shoulder removal

10 | tunnel ceiling repair (contract 62593)
11 |earth excavation

12 |overhead sign foundations

13 |sign panels

14 | junction chambers

15 | manholes

16 | drop manholes

17 | catch basins

18 |storm sewer (jacked in place)

19 |storm sewer 36" to 48"
20 |storm sewer 12" to 30"
21 |trench backfill
22 |subbase gran. mat. 24"
23 | stabilized subbase 6"
24 |[CRC pavement, 14"
25 | PCC shoulders
26 |concretecurbandgutter | L e R
27 | conc. median surf.
28 |concrete barrier base
29 |concrete barrier
30 |topsoil furnish & place
31 |seeding
32 |erosion control blanket
33 | bituminous surface removal (MOT)
34 |temporary pavement (MOT)
35 | pavement marking removal
36 | temporary pavement marking
37 |temporary concrete barrier
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ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 94 (DAN RYAN EXPRESSWAY)
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